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20 November 201 4 Arizona Corporation Commission 

Re: Southwest Environmental Utilities, L.L.C. - Application for a Certificate of 
Convenience and Necessity (CC&N) to Provide Water and Wastewater. 
Docket No. WS-20878A-I 3-0065 
Response to Insufficiency Letter #3 

Dear Ms. Chukwu: 

Southwest Environmental Utilities, LLC received Insufficiency Letter #3. 
As stated in our Response to the First Set of Data Requests letter, dated September 17, 
2014, construction of Phase 1 is anticipated to start six months after the approval of the 
CC&N Application. Since the CC&N application has yet to be approved, the construction 
start and completion dates have been delayed accordingly. It is assumed that the CC&N 
Application will receive approval in March 2015, and therefore the construction start and 
completion dates have been set accordingly. However, if the CC&N application receives 
approval after March 2015, the construction schedule will be delayed. Listed below are 
the Insufficiency Demands fiom your letter and our responses. 

1. Please provide Developer’s contact information (name, phone number) for each 
proposed development (project) for this Certificate of Convenience and Necessity 
(CC&N) application. 

Response: 
Johnson Ranch Estates - George Johnson, (480) 998-3300 
Florence Crossing - George Johnson, (480) 998-3300 
Florence Majestic Ranch - Ron McRae, (480) 609-1200 
Sunaire Ranch - Irving Rollingher, (480) 862-9234 
Majestic Ranch - Irving Rollingher, (480) 862-9234 
Redstone Ranch - Perry Mathis, (602) 957-1 799 
Florence 157 project is being deleted fiom this application 



20 November 2014 
Southwest Environmental Utilities, L.L.C. 
Application for a Certificate of Convenience and Necessity (CC&N) to provide Water and Wastewater 
Docket No. WS-20878A-13-0065 
Response to First Set of Data Requests 

2. Phase 1 development includes 19 parcels. Please provide the estimated 
construction start and completion dates for each parcel. 

Response: 

Construction of WP-1 and associated offsite water infi-astructure will begin in 
July 2015 and completion is anticipated December 2015. 

Construction for Johnson Ranch Estates Parcels B, C, D, E, EE, and NN sewer 
and water lines is estimated to begin in July 2015 and expected to be completed in 
July 2017. 

Construction for Johnson Ranch Estates Parcels F, G, H, FF, and MM sewer and 
water lines is estimated to begin in July 2016 and expected to be completed in 
July 2018. 

Construction for Johnson Ranch Estates Parcels I, J, K, Z, AA, BB, CC, and DD 
is estimated to begin in July 201 7 and expected to be completed in July 201 8. 

3. Phase 2 development has 7 projects. Please provide the estimated construction 
start and completion dates for each project, if construction is to be separated by 
parcels, please provide the estimated construction start and completion dates for 
each parcel. 

Response: 

Construction for the onsite sewer and water lines for Florence Majestic Ranch, 
Majestic Ranch, Florence Crossing, Sunaire Ranch, Redstone Ranch, and Johnson 
Ranch Estates Parcels L, My N, 0, P, Q, R, S, T, U, V, W, X, Y, GG, HH, 11, JJ, 
KK, and LL is estimated to begin January 201 6 and expected completion is 
January 20 1 8. 

4. When will first resident move into each project? 

Response: It is expected that upon construction completion of the water and sewer 
lines, it will take one year for the grading and paving, home constructions, and all 
required inspections and permitting before the first resident moves into each 
project. 

5. When will last resident move into each project? 

Response: Based on estimates for the proposed CC&N area, the last resident will 
move into each project approximately nine to ten years after the project 
construction is completed. 
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Thank you for the opportunity of submitting this information to you. Feel fi-ee to contact 
me at (480) 998-3300 if you have any questions 

Regards, 

Katherine F. Nierva, P.E. 
SOUTHWEST ENVIRONMENTAL UTILITIES, L.L.C. 

cc: Docket Control 


